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Weekly Construction Update 
 
 
 
 
Work Completed: Aug 7-Aug 13, 2008 

• Completed the removal of the resuspension control system including temporary steel 
sheeting from Mid-Channel Area B. 

• Continued removing soil and sediment from Removal Areas 11A and 12A. 
• Continued removing floodplain soil from Removal Area 11A, 12A and 13A. 
• Continued soil/sediment solidification activities at Staging Areas 4N. 
• Continued loading and transporting solidified soil/sediment material from Staging Area 4N to 

Allied Waste C&C Landfill and Ottawa County Farms Landfill. 
• Continued loading and transporting solidified soil/sediment TSCA material from Removal 

Area 12A to EQ Wayne County Disposal Facility. 
• Completed installation of the Phase 2 Cofferdam including a template wall and steel 

sheeting.  
• Completed the installation of restoration seeding and temporary erosion control blanket in 

the re-excavated portion of Removal Area 6B and the most downstream portion of Removal 
Area 10B.  

• Continued operation of the WCS.  
 
Estimated Weekly Volume Hauled to TSCA and Non-TSCA Landfill Facilities 

Date 
Estimated 
Quantity 

TSCA-material 
(cubic yards) 

Number of 
Truck Loads 

TSCA-material 

Estimated 
Quantity 

Non-TSCA 
material 

(cubic yards) 

Number of 
Truck Loads 
Non-TSCA 

material 

Weekly Total 595 17 2,590 74 
2008 Total 8,365 239 39,935 1,141 

Project Total 
to Date 11,375 325 73,850 2,110 

 
Note: All values are unofficial, estimated quantities, subject to revision/verification. 

Progress Report #60—August 18, 2008 
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Work Planned:  August 14-August 20, 2008 

• Complete the removal of the resuspension control system around the gas utility pipelines on 
the north side of the river. 

• Begin installing a resuspension control system in Mid-Channel Area A and Removal Area 
13B. 

• Continue removing soil and sediment from Removal Areas 11A and 12A. 
• Continue removing floodplain soil from Removal Areas 11A, 12A and 13A. 
• Continue soil/sediment solidification activities at Staging Area 4N. 
• Continue loading and transporting solidified soil/sediment material from Staging Area 4N to 

Allied Waste’s C&C Landfill and Ottawa County Farms Landfill.  
• Continue loading and transporting solidified soil/sediment TSCA material from Removal 

Area 12A to EQ Wayne County Disposal Facility. 
• Continue operation of the WCS. 
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Removal Progress 
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Notes: 

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA. 

Actual volumes removed  below the targeted volumes potentially due to the conservative estimation methodology used to 
develop targeted figures and due to the actual topographic conditions encountered at the site, which could result in 
smaller volumes needing to be removed than originally estimated.  The targeted volumes have been increased by 10% to 
account for additional material that could be removed as a result of over-excavation and additional removal in response to 
confirmation sampling.  Soil/sediment removal activities are on schedule based on the ARCADIS BBL ES 4/30/07 
Plainwell TCRA Construction Schedule. 
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Removal Progress  
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RA10A

RA12B 
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Notes: 

For Areas where removal 
is less than 100% 
complete, the data point 
shown is an estimate 
based on area and volume 
considerations. 

‘Complete’ is defined as 
removal of all targeted 
materials as detailed in the 
Plainwell TCRA Design 
Report. 
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Budget Assessment 
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Health & Safety Update 

• 5 Loss Prevention Observations (LPOs) were completed during this period.  
A total of 200 LPOs have been completed for the project to date. 

 

Weather Summary 

• Site activities were temporarily suspended for 2 hours on August 7th due to lightning. 
 

Environmental Monitoring and Construction Quality Assurance Testing 

Resuspension/Turbidity Monitoring: 
Testing Performed this Week?     No  Yes  
Exceedances? N/A    No     Yes    If yes, explain:  

 
Dewatering System Discharge Monitoring: 

Discharge Flow: 0 gallons (Staging Area 4N) and 0 gallons (Staging Area 5S) 
Testing Performed this Week? No  Yes  
Exceedances? N/A  No   Yes    If yes, explain:  

 
Excavation Verification Sampling: 

Testing Performed this Week?   No  Yes , Removal Areas 12A and 11A. 
Cleanup Standard Achieved?    N/A     Yes  No   If no, explain:  

Cleanup standard has not been achieved in two bank sample grids in Removal Area 11A.  
Additional soil is to be excavated from these two grids and confirmation samples will be 
collected. 
 

Issues Encountered/Solutions Advanced 

• None. 
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Equipment on Site 
 

Equipment 8/7/08 8/8/08 8/9/08 8/10/08 8/11/08 8/12/08 8/13/08 

Komatsu PC-300 Excavator 4 4 4 4 4 4 4 
Komatsu PC-300 HD Long Reach 2 2 2 2 2 2 2 
Komatsu PC-200 Excavator 1 1 1 1 1 1 1 
John Deere JD-50 Mini-Excavator 1 1 1 1 1 1 1 
John Deere JD-450 Dozer 1 1 1 1 1 1 1 
John Deere JD-700 Dozer - - - - - - - 
Komatsu D37 Dozer 1 1 1 1 1 1 1 
Komatsu D61 Dozer 1 1 1 1 1 1 1 
Komatsu D65 Dozer - - - - - - - 
Volvo P-180 Loader 1 1 1 1 1 1 1 
Komatsu 380 loader 1 1 1 1 1 1 1 
CAT 328 Loader (King) 1 1 1 1 1 1 1 
FAVCO 40-ton Crane 1 1 1 1 1 1 1 
40’ Self Propelled Work Barge  1 1 1 1 1 1 1 
American 80-ton Crane (King) 1 1 1 1 1 - - 
2,000 Gallon Water Truck 1 1 1 1 1 1 1 
Smooth Drum Roller 1 1 1 1 1 1 1 
John Deere Skidsteer 1 1 1 1 1 1 1 
Vermeer Chipper - - - - - - - 
Komatsu 400 Articulating Dump 
Truck 2 2 2 2 2 2 2 
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Personnel, Regulatory Staff, and Visitors on Site 
 

Individual/Affiliation 8/7/08 8/8/08 8/9/08 8/10/08 811/08 8/12/08 8/13/08 

Terra Contracting Staff 20 20 8  20 20 20 
Jim Saric/USEPA        
Michael Berkoff/USEPA        
Don de Blasio/USEPA        
Mike Ribordy/USEPA OSC X X    X X 
Tom Crosetto/USEPA OSC        
Paul Bucholtz/MDEQ       X 
Polly Synk/MDEQ        
Judith Gapp/MDEQ        
Todd Goeks/NOAA        
John Lerg/MDNR        
Sharon Hanshue/MDNR        
Lisa Williams/USFWS        
Weston Contractors X X   X X X 
CDM Contractors X X X  X X X 
Chase Fortenberry/KRSG      X  
Mark Brown/KRSG        
Paul Monteny/KRSG        
Eric Schmidt/KRSG        
Suda Arakere/KRSG        
Steve Garbaciak/ARCADIS         
Mike Donegan/ARCADIS      X  
Scott Harcus/ARCADIS X X X  X X X 
Eric Hritsuk/ARCADIS         
Matt Bowman/ARCADIS  X       
EJ Suardini/ARCADIS  X X   X X X 
Mike Kohagen/ARCADIS X X X  X X X 
Michelle Rumler/ARCADIS X X X  X X X 
Joe Willoughby/ARCADIS X X X  X X X 
Ben Lawrence/ARCADIS X X   X X  
Dave Patterson/ARCADIS        
ARCADIS H&S Audit Team        
Nick Harmer/ARCADIS  X     X X 
Other Subcontractors (Specify)        
King Co. 5 5   4 4 2 
JF New     4   
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Photos from August 7-August 13, 2008 

 
Removing a row of stop logs from the WCS. 

  

 
Removing steel sheeting from Mid-Channel B. 

 
 

 
Installing restoration seeding and blanket in the 

downstream portion of Removal Area 10B. 

 
 

 
Observing current conditions at the former Plainwell 
Dam existing spillway located in the west channel. 
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Targeted Removal Areas – Former Plainwell Impoundment 
 
 

 
 

 

Notes: 

Additional planting in ‘Removal and Replanting Complete’ areas may be necessary in 2008. 
 
All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and 
final boundaries of removal areas will be determined at the time of construction. 

 


